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Project Name Phase Status Status Status Status Status Complete Budget Budget

Agency / Division: OeHI - Governor's Office of eHealth Innovation

OeHl - Automated and Integrated Consent Plan ‘ ‘ ‘ ‘ ‘ 11/1/17 9/30/22 5% $1,250,000 $38,889 $1,211,111 3% Yes
OeHl - COVID Public Health Response Plan g g g g g 5/1/20 9/30/20 0% $4,300,000 $0 $4,300,000 0% Yes
OeHl - Rural Connectivity Plan g g g g g 5/1/20  9/30/20 0% $3,276,000 $0 $3,276,000 0% Yes
OeHI - Advance HIE Rollup Execute g g g g g 1/1/17 9/30/22 25% $2,250,000 $982,889 $1,267,111 44% Yes
OeHiI - Care Coordination Execute g A g g g 11/1/17 9/30/22 10% $1,500,000 $63,889 $1,436,111 4% Yes
OeHlI - Data Governance Execute ‘ ‘ ‘ ‘ ‘ 11/1/27 9/30/22 40% $1,500,000 $652,789 $847,211 44% Yes
OeHl - HIE PDMP Execute g g g g g 4/2/19 9/30/22 10% $5,000,000 $38,889 $4,961,111 1% Yes
OeHI - MDM Identity Projects Execute g g g i i 1/1/17 9/30/22 15% $3,450,000 $535,064 $2,914,936 16% Yes
OeHI - PMO Execute g g g g g 6/1/19 9/30/22 80% $2,690,000 $408,762 $2,281,238 15% Yes
OeHiI - Telehealth/Broadband Execute g g g g g 9/5/19 6/30/22 15% $4,000,000 $38,889 $3,961,111 1% Yes
OeHI - Consumer Engagement Close i A A A A 11/1/17 9/30/22 10% $200,000 $164,500 $35,500 82% Yes
OeHl - eCQM Close A A A A A 1/1/17 9/30/22 30% $500,000 $479.889 $20,111 96% Yes

Total Projects for OeHI - Governor's Office of eHealth Innovation: 12 Agency Total:  $29,916,000 $3,404,449 $26,511,551




